

2018-2019 ACCESS 2.0 Testing Schedule

STATE TESTING DATES 2018-2019			
Testing Specifics		Start Date	End Date
Pre-Testing	DRC Provides 2016-2017 Site Data to SEA	Fri 8/10/18	Fri 8/10/18
	SEA Provides 2017-2018 Site Changes to DRC	Mon 8/13/18	Fri 10/5/18
	Test Materials Ordering Via Pre-ID File (SEA)	Thu 12/13/18	Thu 12/13/18
	SEA Loads Pre-ID File into AMS	Thu 12/13/18	Thu 12/13/18
	WIDA AMS Test Setup Available for Test Sessions	Mon 1/14/19	Fri 3/1/19
	Districts Receive Test Materials (On)	Mon 1/14/19	Mon 1/14/19
During Testing	Test Window	Mon 1/28/19	Fri 3/1/19
	Additional Test Material Ordering Window in AMS	Mon 1/14/19	Fri 2/22/19
Post-Testing	Deadline for Shipping Completed Test Materials to DRC	Fri 3/8/19	Fri 3/8/19
	Pre-Reporting Data Validation – LEAs in AMS	TBD	TBD
	Districts Receive Reports - Printed and Online (On)	TBD	TBD
	Data Available to State	TBD	TBD