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2016-2017 ACCESS 2.0 Testing Schedule

Description Start Date End Date
DRC Provides 2015-2016 Site Data to SEA 8/15/2016 8/15/2016
SEA Provides 2016-2017 Site Changes to DRC 8/16/2016 10/7/2016
Test Materials Ordering via Pre ID file from SEA 12/15/2016 12/15/2016
Pre ID Files to DRC (SEA) 12/15/2016 12/15/2016
WIDA AMS Test Setup Available 1/16/2017 3/3/2017
Districts Receive Test Materials (On) 1/16/2017 1/16/2017
Test Window 1/30/2017 3/3/2017
Additional Test Material Window in AMS 1/16/2017 2/24/2017
Deadline for Shipping Completed Test Material to DRC 3/10/2017 3/10/2017
Pre-Reporting Data Validation (LEAs in WIDA AMS) 3/28/2017 4/11/2017
Districts Receive Reports - Printed and Online (On) 5/8/2017 5/8/2017

Data Available to State 5/8/2017 5/8/2017



