



2020-2021 ACCESS and Alternate ACCESS Testing Schedule

SOUTH DAKOTA STATE TESTING DATES 2020-2021			
Testing Specifics		Start Date	End Date
Pre-Testing	DRC Provides Site Data to SEA	Fri 8/7/20	Fri 8/7/20
	SEA Provides Site Changes to DRC	Mon 8/10/20	Fri 10/2/20
	Test Materials Ordering via Pre-ID File (SEA)	Wed 12/9/20	Wed 12/9/20
	SEA Loads Pre-ID File into AMS	Wed 12/9/20	Wed 12/9/20
	WIDA AMS Test Setup Available for Test Sessions	Mon 1/11/21	Fri 3/12/21
	Districts Receive Test Materials (On)	Fri 1/8/21	Mon 1/11/21
During Testing	Test Window	Mon 1/25/21	Fri 3/12/21
	Additional Test Material Ordering Window in AMS	Tue 1/12/21	Fri 3/5/21
Post-Testing	Deadline for Shipping Completed Test Materials to DRC	Fri 3/19/21	Fri 3/19/21
	Pre-Reporting Data Validation – File to SEA	Wed 4/7/21	Wed 4/7/21
	Pre-Reporting Data Validation – SEA File to DRC	Wed 4/21/21	Wed 4/21/21
	Reports and Data Files Available - Online (On)	Mon 5/24/21	Mon 5/24/21
	Reports Available in Districts - Printed (On)	TBD	TBD
	Post-Reporting Data Validation – File to SEA	TBD	TBD
	Post-Reporting Data Validation – SEA File to DRC	TBD	TBD
	Revised Data Posted to AMS	TBD	TBD

*Dates are subject to change if there are significant schedule impacts to state's 2020-2021 testing schedules due to COVID-19 that could impact the overall consortium timelines.