



## 2022-2023 ACCESS and Alternate ACCESS Testing Schedule

SOUTH DAKOTA STATE TESTING DATES 2022-2023			
Testing Specifics		Start Date	End Date
Pre-Testing	DRC Provides Site Data to SEA	Fri 7/29/22	Fri 7/29/22
	SEA Provides Site Changes to DRC	Fri 9/30/22	Fri 9/30/22
	Test Materials Ordering via Pre-ID File (SEA)	Wed 12/7/22	Wed 12/7/22
	SEA Loads Pre-ID File into WIDA AMS	Wed 12/7/22	Wed 12/7/22
	WIDA AMS Test Setup Available for Test Sessions	Fri 12/30/22	Fri 2/24/23
	Districts Receive Test Materials	Mon 1/9/23	Tue 1/10/23
	SEA Loads Pre-ID File in WIDA AMS (2 <sup>nd</sup> Upload)	Thu 1/19/23	Thu 1/19/23
During Testing	<b>Test Window</b>	<b>Mon 1/23/23</b>	<b>Fri 2/24/23</b>
	Additional Test Material Ordering Window in WIDA AMS	Mon 1/9/23	Fri 2/17/23
Post-Testing	Deadline for Shipping Completed Test Materials to DRC	Fri 3/3/23	Fri 3/3/23
	Pre-Reporting Data Validation – File to SEA	Wed 3/22/23	Wed 3/22/23
	Pre-Reporting Data Validation – SEA File to DRC	Wed 4/5/23	Wed 4/5/23
	Reports and Data Files Available - Online in WIDA AMS	Fri 4/28/23	Fri 4/28/23
	Reports Available in Districts - Printed	Thu 5/4/23	Fri 5/5/23
	Post-Reporting Data Validation – File to SEA	Mon 5/8/23	Mon 5/8/23
	Post-Reporting Data Validation – SEA File to DRC	Fri 5/19/23	Fri 5/19/23
	Updated Data Posted to WIDA AMS	Wed 6/7/23	Wed 6/7/23