

### South Dakota Perkins V Timeline

	Month	Key Deadlines	Perkins V Engagement/State Plan	Local Entity Deadlines
2019	January		Phase I stakeholder engagement	
	February		<ul style="list-style-type: none"> <li>Improve 2019</li> <li>Other targeted school and stakeholder discussions</li> </ul>	Program application window for 2019-20 opens
	March			Program applications for 2019-20 due
	April	Transition Plan due to US ED	SD DOE processes feedback from Phase I	
	May		Phase II stakeholder engagement	
	June		<ul style="list-style-type: none"> <li>CTE Summer Conference</li> <li>Other key summer conferences</li> <li>Other targeted school and stakeholder discussions</li> </ul>	CTE program data due
	July	Transition Plan approval from US ED; Perkins V effective July 1		Perkins budgets for 2019-20 due
	August			
	September			
	October		SD DOE processes feedback, informing:	
	November		<ul style="list-style-type: none"> <li>State plan writing</li> <li>Templates built and released as available</li> <li>New guidance posted as available on <a href="http://doe.sd.gov/CTE">doe.sd.gov/CTE</a></li> </ul>	
	December	South Dakota federal reporting due		Local needs assessment template and instructions released (TBC)
2020	January		Public comment period on state plan	
	February	Approval of State Plan from:	Public comment period on state-determined performance levels	
	March	<ul style="list-style-type: none"> <li>Board of Education Standards</li> <li>Board of Tech. Ed.</li> <li>Governor</li> </ul>		Program application window for 2020-21 opens (TBC)
	April	Four-year State Plan due to US ED		Program applications for 2020-21 due (TBC)
	May			
	June			CTE program data due
	July	US ED approval of State Plan		